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SECTION A - SUPPLEMENTAL INFORMATION

1.  The purpose of Modification P00002 to Contract W56HZV-05-C-530 is to:

    a.  Re-allocate total funding of $421,006.00 in the following manner:  CLIN 0001AA will be increased by $55,000.00 from $170,000.00

to $225,000.00.  CLIN 0003AA will be decreased by $55,000.00 from $251,006.00 to $196,006.00.  The total value of the contract remains

at $421,006.00.

    a.  Modifiy the Statement of Work found on page 13 of Contract W56HZV-05-C-0530 which originally stated that the Lube Order for the

M4K Forklift was to be included in TM 10-3930-638-10, Operator's Manual.  After some discussion with the Contractor XMCO, it has been

agreed that the Lube Order will be separated from TM 10-3930-638-10, Operator's Manual.  To reflect this, section C.3 to section C.3.2

of the Statement of Work on page 13 of the Contract will be amended in the following manner and in the Attached Narrative C001:

C.3  Technical Publications. The Contractor shall prepare, validate and deliver updates to the manuals that are directly related to the

re-power and obsolescence issues (reference paragraph C.3.A) of the M4K that affect the TMs listed below. The Contractor shall

incorporate all DA Forms 2028 provided at the Start of Work (SOW) meeting as Government Furnished Information (GFI).  Publications

requirements are described in Attachment 002 and 003. Publication updates shall be delivered in accordance with CDRL A003/B003. The

following technical manuals shall be updated if changes have occurred.

MODEL NSN TM SERIES

M4K        3930-01-076-4237      TM 10-3930-638-10-Change 3

M4K                     3930-01-076-4237      TM 10-3930-638-24P-Revision

M4K                     3930-01-076-4237      TM 10-3930-638-24-Revision

The TM designator for 24&P will be changed to 24.

M4K                     3930-01-076-4237      LO 10-3930-638-13-Revision

C.3.A. Obsolescence Issues.  For the purposes of this contract, obsolescence issues addressed in paragraph C.3 are defined as the latest

configuration of the following components replaced during the RESET process:

    a.  Seat

    b.  Seat belt

    c.  Battery mat

    d.  Steering wheel

    e.  Air cleaner side panel molding

C.3.1 Operation and Maintenance. The Contractor shall describe any new engine operation and component operation, maintenance, and

lubrication procedures that are not contained in the current manuals.  The information shall include all data required to inspect, test,

service, adjust, calibrate, repair or replace the item/component. This data shall also include any procedures required to modify the

equipment as originally configured.

C.3.2  Electronic Technical Manual (ETM). The Contractor shall develop, validate and deliver complete ETMs for the M4K in accordance

with CDRL A004/B004 and Attachment 002 and 003, Publications and RPSTL Requirements. The ETMs shall include all changes generated from

the updating of the M4K TMs and LO from this effort. The ETM will be developed and delivered in intelligent Adobe Acrobat.pdf (Adobe

Systems Acrobat Version 5.0 or higher).

2.  XMCO will perform this effort at no additional cost.

3.  The directions for creating the Lube Order, MIL-PRF-63004D, are contained in the new Attachment 0004 which is listed on page 27 of

the original Contract (See Email Attachment)

4.  As a result of separating the Lube Order from the Operator's Manual the CDRLs A003/B003 and A004/B004 have been changed (See Exhibit

A email).

5.  As a result of Modification P00002, the total dollar value of Contract W56HZV-05-C-0530 remains at $421,006.00.

6.  All other terms and conditions remain unchanged and in full force and effect.

                                               *** END OF NARRATIVE A0002 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        SERVICES LINE ITEM                                                     LO                    $        225,000.00              __________________                                                                            __________________

              NOUN: PUBLICATIONS

              PRON: EH44E354EH    PRON AMD: 02    ACRN: AA

              AMS CD: 070011

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            31-MAR-2007

                            $       225,000.00

0003AA        TECHNICAL DATA                                                         LO                    $        196,006.00              ______________                                                                                __________________

              NOUN: PUBLICATIONS

              PRON: EH44E354EH    PRON AMD: 02    ACRN: AA

              AMS CD: 070011

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 002               0            31-MAR-2008

                            $       196,006.00
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SECTION C - DESCRIPTION/SPECIFICATIONS/WORK STATEMENT

M4K LOGISTICS SCOPE OF WORK

C.1 Logistics Data.  The Contractor shall update the logistics support data for the 4000 LB Rough Terrain Forklift (M4K) and shall

obtain source data from OEM CNH America.  The update shall include the Provisioning Master Record (PMR) for the system, as well as

updates to the technical manuals specified in paragraph C.3.  The Logistics updates for the M4K shall be directly related to the re-

power configuration and other obsolescence issues identified by the Government and provided at the Start of Work meeting. The Contractor

shall use the latest system configuration as of contract award as the baseline for providing updated logistics data.  A Start of

Work/Provisioning Guidance Meeting shall be held at TACOM no more than 30 days after contract award.  The Contractor will be provided

the following: a current Summary Parts Index and Deploy (PMR), and the current technical manuals for the M4K system, no later than the

Start of Work meeting, for use in their efforts to provide the updated information.  All changes that result from the re-power that are

not currently reflected in the current PMR and technical manuals, whether or not they impact form, fit or function, will be provided to

the Government. All submittals shall be in accordance with the Government-approved ILS schedule developed at the Start of Work meeting.

The ILS schedule will become part of the Contract. The document applicable for use in identification, content, format, delivery and

related guidance for this data is MIL-PRF-49506, Performance Specification, Logistics Management Information (LMI), 11 Nov 96.  The

definition of Form, Fit and Function are:

Form:

Item fits and functions the same as the item it replaces (interchangeable, substitutable).

May include components that are of different materials than the replaced components, but do not affect fit or function (interchangeable,

substitutable).

Replacement, repair, service or maintenance of the item is exactly the same as the item it replaces (substitutable).

Fit:

Item goes onto, into or is attached to the equipment exactly as the item it replaces.

No difference in mounting, interface or operation between replaced and replacing parts.

An exact fit match.

Function:

Item operates exactly as the item it replaces, with no functional difference between the old, replaced item and the new, replacing item.

When appropriate, the replacing item shall be inspected, replaced, repaired and/or otherwise maintained in exactly the same method as

the item it replaces.

C.2  Provisioning: The contractor shall provide LMI Data Products and LMI Summaries for parts on the vehicle that have different part

numbers, or are additional part numbers, to the equipments current provisioning records.  Incremental submission of provisioning data is

authorized.  A part number change will be submitted when parts used on the current configuration of the system have part numbers other

than as listed in the equipment's current Provisioning Master Record (PMR).  Submittals for a part number change shall be for items that

are directly interchangeable with the replacing item and shall include any associated assembly, subassembly or component down parts part

number changes when applicable.  When new parts, assemblies, subassemblies, kits, components, or other items are added to the equipment

and are not currently included in the affected equipment's PMR, all associated provisioning data shall be provided.  All LMI

provisioning data shall be prepared in accordance with DI-ALSS-81529, DI-ALSS-81530, and the PMR Data Requirements (Attachment 001).

C.2.1.  Engineering Data For Provisioning (illustrations): Provisioning illustrations shall consist of illustrations such as company

drawings or commercial parts book pages that clearly identify each new item and its part number.  Illustrations shall be annotated with

the affected Provisioning Line Item Sequence Number (PLISN) and Provisioning Contract Control Number (PCCN) for the system.  The

Contractor shall furnish an illustration either hard copy or electronic that is legible and representative for each part number change

or new part in accordance with CDRL A001/B001.

C.2.2  Provisioning Master Record (PMR): The Contractor shall use the on-line feature to update the PMR.  The Government will provide

passwords and instruction for use of this feature.  Contractor updates shall be made once a month until the PMR is complete.  The data

will go into a suspense file, to be executed by the Government.  The data will not be considered accepted until it has passed all manual

and computer edits for the system, and the active PMR has been successfully updated.  Within 24 hours of each PMR update, the Contractor

shall notify the Government that they updated the PMR and will provide a list of PLISNs submitted, sorted by PCCN, via email to the

Government representative specified.  Within 7 days of each PMR update, the Contractor shall submit a Cross Reference List of old part

number to new part number to the Government via email.  All Provisioning documentation, called LMI Summaries, shall be delivered in

accordance with CDRL A002/B002.
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C.3  Technical Publications. The Contract shall prepare, validate and deliver updates to the manuals that are directly related to the re-

power and oblolescence issues (reference paragraph C.3.A) of the M4K that affect the TMs listed below. The Contractor shall incorporate

all DA Forms 2028 provided at the Start of Work (SOW) meeting as Government Furnished Information (GFI).  Publications requirements are

described in Attachment 002 and 003. Publication updates shall be delivered in accordance with CDRL A003/B003. The following technical

manuals shall be updated if changes have occurred.

MODEL NSN TM SERIES

M4K        3930-01-076-4237        TM 10-3930-638-10-Change 3

M4K                     3930-01-076-4237      TM 10-3930-638-24P-Revision

M4K                     3930-01-076-4237      TM 10-3930-638-24-Revision

The TM designator for 24&P will be changed to 24.

M4K                     3930-01-076-4237      LO 10-3930-638-13-Revision

C.3.A. Obsolescence Issues.  For the purposes of this contract, obsolescence issues addressed in paragraph C.3 are defined as the latest

configuration of the following components replaced during the RESET process:

    a.  Seat

    b.  Seat belt

    c.  Battery mat

    d.  Steering wheel

    e.  Air cleaner side panel molding

C.3.1 Operation and Maintenance. The Contractor shall describe any new engine operation and component operation, maintenance, and

lubrication procedures that are not contained in the current manuals.  The information shall include all data required to inspect, test,

service, adjust, calibrate, repair or replace the item/component. This data shall also include any procedures required to modify the

equipment as originally configured.

C.3.2  Electronic Technical Manual (ETM). The Contractor shall develop, validate and deliver complete ETMs for the M4K in accordance

with CDRL A004/B004 and Attachment 002 and 003, Publications and RPSTL Requirements. The ETMs shall include all changes generated from

the updating of the M4K TMs and LO from this effort. The ETM will be developed and delivered in intelligent Adobe Acrobat.pdf (Adobe

Systems Acrobat Version 5.0 or higher).

C.4 Validation/Verification.  The Contractor and the Government shall perform a combined 100% validation/verification on all data

developed for integration into the manuals to ensure safety, accuracy, compatibility and completeness.  The Contractor shall provide

TACOM a minimum of 30 days advanced notice prior to beginning a validation effort.  The Government also reserves the right to verify any

existing data within the revised manuals if deemed necessary.  The Government shall provide the M4K for the validation/verification.

C.5 Copyright Release. The Contractor shall furnish unrestricted copyright releases for all changes to the manuals supplied under this

contract.  The Contractor shall ensure that the Government has the right to use and distribute the Electronic Technical Manuals (ETMs),

paper TMs and all electronic data files delivered under this contract.

C.6 In-Process Reviews. The Contractor shall support In Process Reviews (IPRs) by providing samples of work accomplished to date or

other requested data and identify improvements to manuals, data or QA process required as a result of IPR comments.   IPR dates, times

and locations must be coordinated with the Government.  IPRs will consist of an initial start-of-work IPR, in-process and final IPR.

The total number of IPRs will not exceed three.

C.7 Monthly Progress and Management Report.   The Contractor shall submit a Progress and Management Report to in accordance with CDRL

A005/B005.  The Contractor shall submit one Progress and Management Report for each CLIN that the Contractor is performing work on under

the contract.  The Contractor shall identify the objective of the work scheduled for the next reporting period, and any outstanding

issues or problems.  The Contractor shall report the hours budgeted, hours used, cumulative budgeted hours, cumulative hours used, and

number of hours remaining.  The Contractor shall identify all labor categories and hours used in performing the work effort.

                                               *** END OF NARRATIVE C0001 ***
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SECTION G - CONTRACT ADMINISTRATION DATA

        PRON/        PRON/

LINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    AMS CD/                     OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    MIPR                  ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ________              ____  ___________          ____________      __________________                     ________________   ________              ____  ___________          ____________      __________________                     ___________

0001AA  EH44E354EH             AA       2        $         170,000.00  $          55,000.00            $         225,000.00

        070011

0003AA  EH44E354EH             AA       2        $         251,006.00  $         -55,000.00            $         196,006.00

        070011

                                                                           _________________

                                                         NET CHANGE    $               0.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        97   X4930AC6D 6D           26KB  S20113                W56HZV           $               0.00                                                                                                          __________________

                                                                                          NET CHANGE    $               0.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $         421,006.00              $               0.00              $         421,006.00

ACRN     EDI ACCOUNTING CLASSIFICATIONACRN     EDI ACCOUNTING CLASSIFICATION____     _________________________________     _____________________________

AA       97  0X0X4930AC6D     S20113  46D00000700110000026KB                    S20113  W56HZV
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SECTION J - LIST OF ATTACHMENTS

    List of                                                                                         Number    List of                                                                                         Number

    Addenda                                   Title                                    Date        of Pages     Transmitted By    Addenda                                   Title                                    Date        of Pages     Transmitted By________________   ____________________________________________________________   _______________  ____________ _______________________________   ____________________________________________________________   _______________  ____________ _______________

Exhibit A          CDRLS A001/B001 THROUGH A005/B005                              07-APR-2007      004          EMAIL

Attachment 0002    PUBLICATION REQUIREMENTS                                       31-MAY-2007      004          EMAIL

Attachment 0004    MIL-PRF-63004D(TM)                                             30-MAY-1989      017          EMAIL
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